RUTGERS

University HOSPITAL
Newark, NJ

Master Plan Sequencing Update

Trailers demolished & site cleared

December 2024	March 2025	May 2025	July 2025	August 2025	Fall 2025	Spring 2026	Summer 2026	Spring 2027	Summer / Fall 2028
Economic Development Authority continues with pre-development activities.	Rutgers awards RFP for ADMB to Devco.	University Hospital issued RFI for developer for the new Medical Office Building (MOB).	Demolition of Trailers begins.	Demolition of Trailers Completed.	UH awards RFP for development of new MOB.	Design work for MOB. is completed.	Construction begins on new MOB.	**ADMB is open for operation.**	**MOB is open for operation.**
Rutgers issues Request for Proposals for the ADMB project.	UH is in planning process for RFI or RFQ process for the MOB. (replacement DOC).		UH issues RFP for a developer of the MOB.		ADMB construction is underway.				