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PHASING PLAN

A-4

MEDICAL SPECIAL
SERVICES SUITE

HOSPITAL BUILDING LEVEL
E

CONSTRUCTION DOCUMENT
BID SET

SCALE:A-4 1/8" = 1'-0"

1 PHASE 1

SCALE:A-4 1/8" = 1'-0"

2 PHASE 2

SCALE:A-4 1/8" = 1'-0"
3 PHASE 3

SCALE:A-4 1/8" = 1'-0"
4 PHASE 4

1. COSMETIC UPGRADES TO EXISTING PROCEDURE ROOMS #11 AND #12
2. CONVERT OLD PROCEDURE ROOM TO NEW EQUIPMENT STORAGE ROOM #5 , PATIENT HOLDING BAYS AND ALCOVE FOR GURNEY STOARGE
3. CONVERT EXISTING TOILET TO NEW ANCI COMPLIANT PATIENT TOILET ACCESSIBLE FROM PROCEDURE ROOMS
4. CONVERT EXISTING TOILET TO JANITORS CLOSET
5. RELOCATE EXISTING MANAGERS OFFICE
6. RELOCATE EXISTING FELLOWS OFFICES

1. NEW 6 BAY PATIENT PREP AREA AND TEMPORARY STAFF STATION AT EXISTING FELLOWS OFFICES
2. NEW ANSI COMPLIANT PATIENT TOILET ACCESSIBLE FROM PATIENT PREOP AND RECOVERY
3. NEW SOILED UTILITY ROOM WITH WORK COUNTER HANDWASHING SINK AND FLUSH RIM SERVICE SINK
4. NEW STAFF FACILITIES- STAFF LOUNGE, CHANGING ROOM,TOILET AND SHOWER. 

A. EXISTING STAFF FACILITIES WILL BE TEMPORARILY LOCATED WIHTIN SURGERY STAFF LOUNGE AND LOCKER FACILITIES

5. NEW CLEAN LINEN  ROOM, HOSPITAL WILL PROVIDE A TEMPORARY LINEN CART UNTIL NEW LINIEN ROOM IS COMPLETE.

1. NEW STAFF STATION AND NOURISHMENT AREA
A. PATIETNS WILL HAVE ACCESS TO NEW TOILET NEAR PROCEDURE ROOMS

2. ADD 1 ADDITIONAL PATIENT PREP CUBICLE

1. RECONFIGURED HOLDING AREA, NEW MODILITY ROOM
2. NEW STAFF SUB STATION
3. CONVERT EXISTING TOILET TO STORAGE ROOM
4. COSMETIC UPGRADES TO REMAINDER OF SUITE, FLOORING, CEILINGS, LIGHTING

A. WORK WILL BE STAGED FOR AFTER HOURS

5. UPGRADES TO EXISTING ENDOSCOPY PROCESSING ROOM.
WORK TO BE STAGED OFF HOURS TO MAINTAIN FUNCTIONALITY DIRING CONSTRCUTION.
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